
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:59 AM
Run date

Time

Reviewer: Soheilifard, Saman 23-Jul-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 117 Date: 27-Jun-2011 Monday

Approved Date:

Shift Hours: 08:00 AM 04:30 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 657

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

Electroslag welding (ESW):
Today they were setting up to do the 11th ESW weld. It is on the butt joint that connects shear plate cE to
the East shaft. The following is a list of activities at this location:
- Attaching the unistruts for the cooling shoe clamps was started.
- Temporary attachments were welded for access ladder supports.
- Equipment was rearranged on the 13m platform.

On the 9th ESW weld (b1E-to-East shaft), a preliminary UT was ongoing today.

*********
9m external diaphragm welding:
- There was no welding on the 9m external diaphragms today as the welders were pulled to work on OBG.

*********
Office work:
The following office work was done today:
- I reviewed and approved diaries.
- I reviewed the erection plan submittal for the Tower head.
.

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STONEIronworker 8.00 2.00 0.00 10.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

APP DEVAN MURPHYIronworker 8.00 2.00 0.00 10.00

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY SOUZAIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00
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